
PROJECT REPRESENTATIVE’S DAILY REPORT Pg.    1     
  Report No. 158 
  Date: 2015-04-07 

  Day:  Tuesday 

  

Architect: Kang Associates 

   

Project: Renovation and Addition to Tewksbury Town Hall 

 

OPM: CBI Consulting Inc. Clerk of the Works:  Jennifer dos Santos, Assoc. AIA, MCPPO 

 

Contractor: G.V.W., Inc. 

 
  Weather: 7:30 am: Overcast  Noon:  Overcast  3:00 pm:  Light Rain 

 Temperature:   7:30 am:   34º  Noon:  37º  3:00 pm:  35º 
 

Superintendent: Vinnie Bomal 

 
PERSONNEL 

COUNT 

Spec 

Section 
 

Contractor 
 

Trade 
 

Foreman 
 

Journeymen 
 

Helpers 

 

Total 
 

General 

Contractor: 

Div. 06 

Div. 04 

09 90 00 

02 41 19 

Div. 31 

01 50 00 

Div. 05 

Div. 03 

GVW 

Carpentry 

Masonry 

Painting 

Laborers 

Site Work 

Temp. Facility 

Misc. Metals 

Concrete 

1 

1 

0 

1 

0 

0 

0 

0 

6 

0 

0 

3 

0 

0 

0 

0 

1 

0 

0 

0 

0 

0 

0 

0 

8 

1 

0 

4 

0 

0 

0 

0 
 

Subcontractors: 

   02 08 00 
A & J Demo 

Services 
Abatement 0 0 0 0 

 
26 00 00 Griffin Electric Electrical 1 1 0 2 

 
22 00 00  

Lapan 

Mechanical 
Plumbing 0 0 0 0 

 
03 30 00 L&L Concrete  Concrete 0 0 0 0 

 
Div. 23 

Ambient Temp. 

Corp. 
HVAC 2 5 1 8 

 
Div. 21 

Encore Fire 

Protection 

Fire 

Suppression 
0 0 0 0 

 
Div. 7 

Meadows 

Roofing 
Roofing 1 1 0 2 

Total:    7 16 2 25 
 
 

DAILY REPORT 

Activities Today: 

1) Carpenters: installing blocking in the Meeting Hall coffered ceiling and soffits, continuing to frame soffits in the 

basement, installing insulation above the Meeting Hall ceiling. 

2) Laborers: backfilling at the addition. 

3) HVAC: continuing mechanical piping on all floors and installing piping insulation. 

4) Griffin Electric: continuing electrical rough installation. 

5) Roofers: installing PVC trim at the bottom of the cupola. 

 

                                                                                                                 
Copies to: Richard Montuori, Town of Tewksbury  Jeff Barnes, Barnes Consulting 

 Ed Johnson, Town of Tewksbury  Kaffee Kang, Kang Architects 

 Steve Sadwick, Town of Tewksbury  Jennifer Pincus, Kang Architects 

 Wayne Lawson, CBI  Bob Harukewicz, GVW Inc.  

  



PHOTO INDEX 

 

 

The roofers are on site installing the PVC trim 

at the cupola. 

 

Carpenters are installing blocking in the 

Meeting Hall ceiling coffers. 

 

Insulation is being installed above the Meeting 

Hall Ceiling, below the attic catwalk. 



 

 

Pipe and ductwork insulation continues. 

 

HVAC piping installation continues 

throughout. 


